



Ways and Means Technology Pvt. Ltd.

MILESTONES

Physiomates CRM

May 18, 2026

1

MILESTONES

0

TOTAL DAYS

0

DELIVERABLES

1. Test [APPROVED]

Test

Start: May 2, 2026 Due: May 7, 2026

No deliverables