MINUTES OF MEETING FOR THE NEW LOBBY HELD TODAY ,THE 22ND MAY 2018 AT #801
The Following Were Present:

MR. APURV KUMAR

COL. K.K MANGLIK (Retd.)
MR. RAVIGUPTA

MR. C.P GUPTA

MR. P . CHATURVEDI

MR. NEERAV GUPTA

MR. LALIT DUTTA

CAPT. MANOJ WASON

MR. ANWAR ALI KHAN – CONSULTANT

The Following Work Scheduled Were Discussed And Revised As Hereunder:

   S.NO                                   DESCRIPTION                                                              TARGET

	     1.
	Breaking Of All Structure / Flooring Work TO Be Finished
	           7th JUNE , 2018


	    2.
	All Revised Update Drawing / Floor Plan To Be Finalized List 
Of The Vendors Jaipur OR Local For The Air Conditioning,

Plumbing, Electrical Works, Fire Detection And Low Voltage-

WIFI   IT  Etc. 
	           7th JUNE , 2018



	    3.
	Bawri Work By Metro As Per Drawing To Be Finished

	            1ST  JUNE , 2018

	   4.
	Marble Sample To Be Finalized.

	           10TH  JUNE , 2018

	    5.
	Tiles Work Including Retaining Wall At Lockers Room Work
To Be Finished; Work Order And Vendors For All Job Order 

To Be Finalized
	           10TH  JUNE , 2018

	   6.
	Accounts Office To Be Shifted In New Office Kitchen Drawing

With Equipment List To Be Finalized

	           10TH  JUNE , 2018

	  7.
	All Offices – MD’s Office , Kitchen Cold Room, Gr. Floor
Toilets , Accounts Office And 32 Step To Be Handed Over

For The Project Work.
	          15TH  JUNE , 2018

	   8.
	Work For OTIS List to take Quote 
	           1ST  JULY , 2018


